

การประยุกต์ใช้เทคนิค PRINCE2 ในการติดตั้งชุมสายโทรศัพท์เคลื่อนที่

นาย นำพล วิมลพิทยารัตน์



วิทยานิพนธ์นี้เป็นส่วนหนึ่งของการศึกษาตามหลักสูตรปริญญาวิศวกรรมศาสตรมหาบัณฑิต

สาขาวิชาการจัดการทางวิศวกรรม ศูนย์ระดับภูมิภาคทางวิศวกรรมระบบการผลิต

บัณฑิตวิทยาลัย จุฬาลงกรณ์มหาวิทยาลัย

ปีการศึกษา 2542

ISBN 974-333-183-2

ลิขสิทธิ์ของบัณฑิตวิทยาลัย จุฬาลงกรณ์มหาวิทยาลัย

APPLICATION OF THE PRINCE2 TECHNIQUE IN RELOCATING  
A MOBILE SERVICE CENTER



Mr Nampol Wimolpitayarat

สถาบันวิทยบริการ

A Thesis Submitted in Partial Fulfillment of the Requirements  
for the Degree of Master of Engineering in Engineering Management  
The Regional Center for Manufacturing Systems Engineering

Graduate School

Chulalongkorn University

Academic Year 1999

ISBN 974-333-183-2

Thesis Title                      Application of PRINCE2 Technique in Relocation Mobile Service Center  
By                                      Mr. Nampol Wimolpitayarat  
Programme                         Engineering Management  
Thesis Advisor                    Associate Professor Cha-um Malila  
Thesis Co-Advisor                Mr. Panu Jearamangkang

---


Accepted by the Graduate School, Chulalongkorn University in Partial Fulfillment of the Requirements for the Master's Degree


  
..... Dean of Graduate School  
( Associate Professor Suchada Kiranandana, Ph.D. )

Thesis Committee

  
..... Chairman  
( Associate Professor Tatchai Sumitra, Dr.Ing. )

  
..... Thesis Advisor  
( Associate Professor Cha-um Malila )

  
..... Thesis Co-Advisor  
( Mr. Panu Jearamangkang )

  
..... Member  
( Professor Sirichan Thongprasert, Ph.D. )

นำพล วิมลพิทยารัตน์ : การประยุกต์ใช้เทคนิคของ PRINCE2 ในการติดตั้งศูนย์โทรศัพท์เคลื่อนที่ (APPLICATION OF THE PRINCE2 TECHNIQUE IN RELOCATING MOBILE SERVICE CENTER) อ. ที่ปรึกษา: รศ. ชอุ่ม มลิลลา, อ. ที่ปรึกษาร่วม: คุณภาณุ เจียมมังคัง; 198 หน้า. ISBN 974-333-183-2.

ในการดำเนินงานโครงการทางด้านโทรคมนาคม หากมีการบริหารโครงการอย่างไม่เหมาะสม ทั้งในแง่ของการวางแผนโครงการและการควบคุมการดำเนินงานของโครงการ จะก่อให้เกิดผลเสียหาย อาทิเช่น โครงการเสร็จล่าช้ากว่ากำหนด ค่าใช้จ่ายสูงกว่างบประมาณที่ตั้งไว้ ผลลัพธ์ของโครงการผิดจากคุณสมบัติที่ระบุไว้และคุณภาพของโครงการต่ำกว่ามาตรฐาน เป็นต้น วิทยานิพนธ์นี้ได้ศึกษากับประยุกต์ใช้เทคนิคของ PRINCE2 ในการบริหารโครงการเกี่ยวกับการติดตั้งศูนย์โทรศัพท์เคลื่อนที่ในบริษัทตัวอย่าง

การวิจัยเริ่มต้นด้วยการศึกษาขั้นตอนปัจจุบันในการดำเนินการโครงการโดยทั่ว ๆ ไปในบริษัท เพื่อเตรียมการประยุกต์เทคนิคของ PRINCE2 สำหรับขั้นตอนต่าง ๆ ขั้นตอนต่อมาได้ศึกษากระบวนการ องค์ประกอบและเทคนิคต่าง ๆ ของ PRINCE2 แล้วจึงได้นำหลักการบริหารโครงการตามอย่างของ PRINCE2 มาใช้ในการบริหารโครงการตัวอย่าง โดยได้แบ่งโครงการออกเป็น 3 ภาคคือ ภาคเริ่มต้น เป็นการรวบรวมข้อมูลเบื้องต้นเกี่ยวกับโครงการ และการแต่งตั้งกลุ่มคนที่จะมาบริหารโครงการ ภาคการวางแผนเน้นการวางแผนโครงการ การออกแบบเครื่องมือที่จะใช้ในการควบคุมการดำเนินการของโครงการ และการรวบรวมข้อมูลพื้นฐานเพื่อใช้ในการเปรียบเทียบในระหว่างที่โครงการได้ดำเนินไป ภาคสุดท้ายคือภาคการลงมือปฏิบัติเป็นการควบคุมให้การดำเนินงานของโครงการให้เป็นไปตามแผนที่สร้างขึ้น

จากการศึกษาได้พบแนวทางการประยุกต์ใช้เทคนิคของ PRINCE2 ในการบริหารโครงการทางด้านโทรคมนาคม และผลจากการประยุกต์ใช้ PRINCE2 พบว่าก่อให้เกิดการปรับปรุงทั้งด้านประสิทธิผลในการวางแผน รวมทั้งประสิทธิผลในการควบคุมโครงการ นอกจากนี้ยังได้พบข้อจำกัดบางประการของการนำเทคนิคของ PRINCE2 มาใช้ด้วย

สถาบันวิทยบริการ  
จุฬาลงกรณ์มหาวิทยาลัย

ภาควิชาส่งเสริมและพัฒนากิจการโทรคมนาคมและการสื่อสาร.....ลายมือชื่อนิสิต.....  
สาขาวิชา.....การศึกษาระบบวิศวกรรม..... ลายมือชื่ออาจารย์ที่ปรึกษา.....  
ปีการศึกษา.....๒๕๖๒..... ลายมือชื่ออาจารย์ที่ปรึกษาร่วม.....

## 3972964521  
KEY WORD:

: MAJOR ENGINEERING MANAGEMENT  
PRINCE2 / PROJECT MANAGEMENT / TELECOMMUNICATION PROJECT

NAMPOL WILMOLPITAYARAT : APPLICATION OF PRINCE2 TECHNIQUE IN  
RELOCATION MOBILE SERVICE CENTER. THESIS ADVISOR : ASSOC. PROF.  
CHA-UM MALILA, THESIS CO-ADVISOR : MR. PANU JEARAMANGKANG. 198 pp.  
ISBN 974-333-183-2.

In implementing a telecommunication project, if there is no proper project management both in term of planning and control, it can be resulted in project failure. For instance, the project is delayed from schedule; its costs is higher than the estimated budget; its outcome is different from the initially identified specification; and the project quality is below standard. This thesis studies the application of the PRINCE2 techniques in relocating mobile service center of a selected company.

The research began with the investigation of the typical project execution processes of the selected company to determine the areas where was applicable with the PRINCE2 techniques. Next was to study the processes, components and techniques of PRINCE2. Then, the PRINCE2 methodology was applied to the case study project. The case study project was divided into three consecutive phases. The start-up phase was to collect basic information related to the project and set up a project management team. The Planning Phase emphasized on the project planning, creating some tools for controlling the project, and organizing basic information to be compared with the work completed during the process. Finally, the implementation phase was to control the project according to plan.

According to the study, the guidelines for the application of PRINCE2 techniques in managing the telecommunication project were identified. Moreover, the implementation of PRINCE2 techniques was resulted in improvement on effectiveness of both project planning and project controlling. Certain limitations of the application of PRINCE2 techniques were also identified.

จุฬาลงกรณ์มหาวิทยาลัย

ภาควิชา... คณิตศาสตร์... ลายมือชื่อนิสิต ..... *Nopol* .....  
สาขาวิชา... ภาควิชาวิศวกรรมคอมพิวเตอร์... ลายมือชื่ออาจารย์ที่ปรึกษา... *Cha-um Malila* .....  
ปีการศึกษา... 2548... ลายมือชื่ออาจารย์ที่ปรึกษารวม... *3* .....

## ACKNOWLEDGEMENT



I wish to express my sincerest gratitude to my advisor, Associate Professor Cham Malila and my co-advisor, Mr Panu Jearamangkang for their generous attention. Their guidance on difficult problems were invaluable and have resulted in a large number of important corrections and improvements throughout the period of this thesis study.

My additional thanks also render to Associate Professor Dr Tatchai Sumitra and Professor Dr Sirichan Thongprasert who serve on the Examination Committee and who made an enormous contribution towards the entire course of studies.

I am no less grateful to PRINCE2 Association and Siemens Ltd which were kind enough to give me to access to data from the organizations; these material helps to solve a number of problems.

Besides, I really appreciate Ms Thanrada Sukrungruang for her patiently dealing with all the graphic and typing works on my paper, without her kind assistance my work would not be completed conveniently.

Finally, my special thanks to my family who have always been my inspiration. I am also deeply indebted to them for their support and encouragement for me to achieve throughout this thesis study.

สถาบันวิทยบริการ  
จุฬาลงกรณ์มหาวิทยาลัย

# CONTENTS

Abstract (Thai).....	iv
Abstract (English) .....	v
Acknowledgement .....	vi
Contents .....	vii
List of Figures .....	xi
List of Table.....	xiii
CHAPTER 1 INTRODUCTION.....	1
1.1 Background .....	1
1.2 Statement of Problems .....	2
1.3 PRINCE2 Methodology .....	3
1.4 Objective of the Study .....	5
1.5 Scope of the Study.....	5
1.6 Expected Benefits .....	6
1.7 Methodology of the Study .....	6
1.8 Literature Survey.....	7
CHAPTER 2 CASE STUDY BACKGROUND.....	9
2.1 Company Background .....	9
2.2 Company Organization .....	10
2.3 ICN Process .....	12
2.3.1 ICN Offer Process .....	12
2.3.2 ICN Contract Execution Process .....	13
2.4. Background of the Case Study Project.....	14
CHAPTER 3 PRINCE2 METHODOLOGY .....	18
3.1 Project Management.....	18
3.1.1 Definition .....	18
3.1.2 Project Life Cycle .....	18

3.2 Project in Control Environment (PRINCE2).....	19
3.2.1 History of PRINCE2.....	19
3.2.2 Scope of PRINCE2.....	20
3.2.3 Overview of PRINCE2 .....	21
3.2.4 PRINCE2 Processes.....	31
I. Starting up a Project (SU) .....	33
II. Initiating Project (IP).....	36
III. Directing a Project (DP).....	40
IV. Controlling a Stage (CS).....	43
V. Managing Product Delivery (MP) .....	48
VI. Managing Stage Boundary (SB) .....	50
VII Planning (PL).....	54
3.2.5 PRINCE2 Components.....	57
I. Plans.....	57
II. Control.....	59
III. Stage .....	62
IV. Risk Management Component .....	64
V. Change Control.....	65
3.2.6 PRINCE2 Technique .....	65
I: Product-Based Planning Technique .....	66
II. Change Control Technique .....	68
III. Project Filing Technique .....	70
<b>CHAPTER 4 IMPLEMENTING PRINCE2 IN RELOCATING .....</b>	<b>66</b>
<b>MOBILE SERVICE CENTER</b>	
4.1 Start-Up Phase.....	73
1. Starting up a Project (SU) process .....	76
I. Project Management Team Structure .....	76
II. Project Management Team Roles and .....	77
Responsibilities	
III. Initiation Stage Plan .....	79
2. Directing a Project (DP) process .....	82



4.2 Planning Phase .....	82
1. Planning (PL) process .....	85
I. Project Plan.....	85
II. Risk Log .....	95
2. Initiating a Project (IP) process.....	99
I. Project Initiation Document (PID).....	99
1. Project Definition .....	100
2. Project Quality Plan.....	101
3. Project Control .....	102
4. Project Filing Structure .....	108
3. Managing a Stage Boundary (SB) process.....	109
4. Directing a Project (DP) process .....	110
4.3 Implementation Phase.....	111
1. Planning (PL) process .....	114
I. Next Stage Plan (for installation stage) .....	114
II. Updated Risk Log.....	120
2. Managing Stage Boundary (SB) process .....	123
I. Updating Project Plan.....	124
II. Updating Budget Plan.....	126
III. Project Highlight Report .....	129
3. Controlling a Stage (CS) process .....	131
I. Work Package Authorization .....	132
II. Team Plan.....	134
III. Updated Stage Plan.....	137
IV. Project Issue Log .....	141
4. Managing Product Delivery (MP) process.....	144
I. Checkpoint Report .....	144
II. Updated Team Plan .....	147
5. Directing a Project (DP) process .....	149

CHAPTER 5 PROJECT EVALUATION.....	150
5.1 Evaluation Objectives.....	150
5.2 Evaluation Factors.....	150
5.2.1 Effectiveness of Project Planning.....	150
5.2.2 Effectiveness of Project Control.....	151
5.3 Baseline Project.....	152
5.4 Results of Project Evaluation.....	154
CHAPTER 6 CONCLUSION AND SUGGESTIONS.....	159
6.1 Conclusion.....	159
6.2 Suggestions.....	161
References.....	162
Appendices.....	164
Vita.....	198

สถาบันวิทยบริการ  
จุฬาลงกรณ์มหาวิทยาลัย

## LIST OF FIGURES

1.1 PRINCE2 Process .....	4
2.1 ICN Organization.....	12
2.2 Contract Execution Process of the Case Study Project.....	17
3.1 The PRINCE2 relationship with projects and business .....	21
3.2 PRINCE2 Process, techniques and components .....	21
3.3 Structure Model of the PRINCE2 Process Model.....	32
3.4 Starting up a Project (SU).....	34
3.5 Initiating Project (IP).....	37
3.6 Directing a Project (DP).....	41
3.7 Controlling a Stage (CS) process .....	48
3.8 Managing Stage Boundary (SB) .....	51
3.9 Planning (PL) .....	55
3.10 Level of Plan in PRINCE2.....	58
3.11 Management and technical stage.....	63
3.12 Product Breakdown Structure (PBS) of thesis-paper preparation project .....	66
3.13 Product flow diagram of thesis-paper preparation project .....	68
3.14 Procedure for Controlling Changes .....	69
4.1 Relation of PRINCE2 process and the project execution process.... of the Case Study Project	72
4.2 Process of the Case Study during Start-Up Phase.....	73
4.3 Relation of PRINCE2 processes during Start-Up Phase .....	75
4.4 Project Management Team Structure.....	77
4.5 Schedule plan of the initiation stage plan .....	81
4.6 Process of the Case Study Project during Planning Phase.....	83
4.7 Relation of PRINCE2 processes during Planning Phase.....	84
4.8 Product Breakdown Structure.....	86
4.9 Product description .....	87

## LIST OF FIGURES (Cont.)

4.10 Product Flow Diagram.....	88
4.11 Schedule plan of the project plan .....	92
4.12 Process of the Case Study Project during Implementation Phase	111
4.13 Relation of PRINCE2 process during Implementation Phase.....	113
4.14 Schedule plan of the plan for the installation stage .....	116
4.15 Cost plan or BCWS of stage plan for installation stage .....	120
4.16 Updated project plan at the beginning of installation stage.....	125
4.17 Project Highlight Report.....	130
4.18 Work Package Authorization for the Installation Work Package	133
4.19 Team plan for installation work package .....	136
4.20 The updated stage plan during installation stage .....	138
4.21 Graph of earned value analysis during installation stage .....	140
4.22 Checkpoint Report .....	146
4.23 Updated Team Plan.....	148

## LIST OF TABLES

3.1 PRINCE2 Processes and Sub-processes.....	24-25
3.2 PRINCE2 Component .....	26
3.3 PRINCE2 Technique .....	27
3.4 Relation between PRINCE2 Process, component and Technique.....	29-30
4.1 Sample of Roles and Responsibilities of project management team .....	78-79
4.2 Budget Plan of the Initiation Stage Plan.....	80
4.3 Sample of Estimation result .....	90
4.4 Budget Plan of the Project Plan.....	93
4.5 Sample outcome of the first risk assessment.....	96
4.6 Risk log at the beginning of project .....	98
4.7 Project definition of the case study project .....	101
4.8 Project Quality Plan.....	102
4.9 Project Control .....	107
4.10 Project Filing Structure .....	109
4.11 Budget plan for installation stage.....	118
4.12 Sample of risk log at the beginning of installation stage.....	122
4.13 Updated budget plan before start-up of installation stage .....	128
4.14 Result of earned value analysis during installation stage .....	140
4.15 Sample of the Project Issue Log.....	143
5.1 Duration of project plan and budget for operating project before and after using PRINCE2 .....	154
5.2 Schedule Variance and Cost Variance before and after using PRINCE2 .....	156