
รายการอางอง
ภาษาไทย

จันทนา จันทโร. 2540. การศึกษาความเป็นไปได้ของโครงการด้านธุรกิจและอุตสาหกรรม. พิมพ์ 
คร้ังท่ี 6. กรุงเทพมหานคร : สำนักพิมพ์จุฬาลงกรณ์มหาวิทยาลัย,

ฐาปนา ฉ่ินไพศาล. 2542. การบูรหารโครงการและการศึกษาความเป็นไปได้. กรุงเทพมหานคร : 
สำนักพิมพ์ธีระฟิล์ม และไซเท็กซ์จำกัด,

ประชม รอดประเสริ .̂ 2540. การบูรหารโครงการ. พิมพ์คร้ังท่ี 1. กรงเทพมหานคร: สำนักพิมพ์จี dà ----------------  ---------------- จี

วรรณกวี,
ประสิทธิ ตงย่ิงคิริ. 2542. การวางแผนและการวิเคราะห์โครงการ . กรุงเทพมหานคร :

บริษัท ซีเอ็ดยูเคช่ัน จำกัด,
พิภพ ลสิตภรณ์ 2541. เทคนิคการบูรหารโครงการโดย CPM & PERT. 2,000 เล่ม. พิมพ์คร้ังท่ี 2.

กรุงเทพมหานคร: สมาคมล่งเสรมเทคโนโลยี (ไทย-ญ่ีปุน),
เพียงใจ พานิซกุล. 2534. การวางแผนทา?บริหารโครงการต้ังโรงงานเตาหลอมอาร์กเพ่ือผลิตเหล็ก 

เลันในประเทศไทยโดยการวิเคราะห์โครงข่าย. วิทยานิพนธ์ปริญญามหาบัณฑิต ภาควิชา 
วิศวกรรมอุตสาหการ คณะวิศวกรรมศาสตร์ จุฬาลงกรณ์มหาวิทยาลัย.

ภิญโญ สุโนภักด้ิ. 2538. การวางแผนและควบคุมการบริหารโครงการสำหรับการต้ังโรงงานผลิต 
แท่งเหล็กดึงเย็น. วิทยานิพนธ์ปริญญามหาบัณฑิต ภาควิชาวิศวกรรมอุตสาหการ คณะ 
วิศวกรรมศาสตร์ จุฬาลงกรณ์มหาวิทยาลัย.

วรภรณ์วงคีวิศว์. 2541. เร็ว ง่าย ! Style Microsoft Project 98. พิมพ์คร้ังท่ี 1. กรุงเทพมหานคร: 
บริษัทสามัคคีสาร (ดอกหญ้า) จำกัด,

วิสูตร จิระดำเกิง. 2541. การจัดการงานก่อสร้าง. กรุงเทพมหานคร: สำนักพิมพ์มหาวิทยาลัย 
รังสิต,

สมบัติ สุวรรณพิทักษ์. 2526. การประเมินโครงการ ทฤษฏีและการปฏิบัติ. กรุงเทพมหานคร : 
มหาวิทยาลัยศรีนคริทร์ทราวิโรฒ ประสานมิตร,

สมพล รัตนภิบาล. 2537. การบริหารโครงการสำหรับต้ังโรงงานผลิตภัณฑ็ไพโรเทคนิค.
วิทยานิพนธ์ปริญญามหาบัณฑิต ภาควิชาวิศวกรรมอุตสาหการ คณะวิศวกรรมศาสตร์ 
จุฬาลงกรณ์มหาวิทยาลัย.

สมหวัง พิธิยานุวัฒน์. 2528.รวบรวมบทความทางการประเมินโครงการ. กรุงเทพมหานคร :
ภาควิชาวิจัย คณะครุศาสตร์ จุฬาลงกรณ์มหาวิทยาลัย,

สุทัศน์ รัตนเก้ือกังวาน. 2542. การบริหารโครงการ. กรุงเทพมหานคร : ภาควิชาอุตสาหการ คณะ
วิศวกรรมศาสตร์จุฬาลงกรณ์มหาวิทยาลัย,
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สุพจน์โกสิยะจินดา. 2540. การบูรหารโครงการในระบบงานคอมพิวเตอร์. กรุงเทพมหานคร : 
บริษัท ซีเอ็ดยูเคซ่ัน จำกัด,

สุร์ คชอ่อน. 2543. เทคนิคการบริหารโครงกา?สำหรับนักวิชาด้านวิทยาศาสตร์และวิศวกรรม. 
กรุงเทพมหานคร : สำนักพิมพ์ฟิสิกส์'เซ็นเตอร์,

สุวัตน์พัฒนไพบูลย์. 2521. การบริหารโครงการ. กรุงเทพมหานคร: บริษัท ซีเอ็ดยูเคร่ันจำกัด, 
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ภาคผนวก ( ก )

ก ร า ฟ แ ส ด ง เป ร ีย บ เท ีย บ ป ร ิม า ณ ก า ร ใ ช ้เห ล ็ก แ ผ ่น ร ีด เย ็น ท ับ ท ี่ค ำ น ว ณ โ ด ย ใ ช ้ส ม ก า ร



ตารางท่ี ผ.1

รายก ารคำน วณ ปร ิมาณ ก ารบร ิโภ ค เห ล ็ก แผ ่นร ีด เย ็น ภ ายในประ เท ศ
ปี จีดีพี ณ.ราคาฐาน 

ปี 2531 (พันล้าน 
บาท)

จีดีพี ดัชนีอุตสาหกรรม ณ. 
ราคาฐานปี 
2538=100)

ปริมาณการ 
บริโภคจริง

ปริมาณการบริโภค 
จากการพยากรณ ์

ความเบี่ยงเบน
%

2531 1 ,559 13.3 52.1 670,441,5cF 670,441 .50 -
2532 1 ,827 12.2 60.3 803,166.80 803,166.80 -
2533 2,157 1 1 .2 66.2 91 0,709.60^ 910,709.60 -
2534 2,483 8.6 72.4 1,027,997.00 992,587.40 3.44
2535 2,818 8.1 79.9 1,034,564.00 1,1 33,791 .90 9.59
2536 3,161 8.3 86.1 1,336,944.00 1,269,556.50 5.04
2537 3,649 9 91 .6 1,307,765.00 1,420,994.20 8.66
2538 4,248 9.2 1 00 1,838,802.00 1,619,195.20 1 1 .94
2539 4,602 5.9 1 07.8 1,570,149.00 1,715,153.50 9.24
2540 3,826 -1.4 107.1 1,51 1,539.00 1,479,370.80 2.13
2541 2,828 -10.5 96.5 1,047,352.00 1,037,1 30.50 0.98
2542 3,096 4.4 108.6 1,561,405.00 1,524,551 .60 2.36
2543 3,086 4.9 1 1 2 1,547,397.-00 1,583,260.90 2.32

E การปริโภคเหล็กแผ่นรีดเย็นได้จากการคำนวณ 250



กราฟเปริยบเทืยบระหว่างปริมาณการบริโภคเหล็กจริงกับการพยากรณ์

♦  ' 1ปริมาณการบริโภคจริง
■ ปริมาณการบริโภคจากการพยากรณ์

3 .0 0 0 . 0 0 0 .0 0
2 .5 0 0 .0 0 0 . 00
2 .0 0 0 . 0 0 0 .0 0
1 .5 0 0 .0 0 0 . 00
1 .0 0 0 . 0 0 0 .0 0

5 0 0 ,0 0 0 .0 0

1 2 3 4 5 6 7 8 9 10 11 12 13
ลำดับ

♦  ปริมาณการบริโภคจริง 670,44 803,16 910,70 1,027, 1,034, 1,336,9 1,307,7 1,838,8 1,570,1 1,511, 1,047, 1,561,4 1,547,3

--------- ■ ปริมาณการบริโภคจากการพยากรณ์ 670,44 803,16 910,70 992,58 1,133, 1,269,5 1,420,9 1,619,1 1,715,1 1,479, 1,037, 1,524,5 1,583,2

รูปท่ี ผ.1 กราฟแสดงการเปรียบเทียบการบริโภคเหล็กจริงกับ
ร'การพยากรณ่
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ภาคผนวก ( ข )

ตารางแสดง สถิติซ่ํวโมงการทำงานของงานแต่ละประเภท



ตารางแสดง สถิติชั่วโมงการทำงานของงานแต่ละประเภท

1. EARTH WORKS

Excavation ะะะ 1.00 MH/cu.m

Backfill = 1.54 MH/cu.m

UNDERGROUND PIPING

Complete Works ะ= 184.31 MH/ton

INSTRUMENTATION

Main Cable trays & Supports = 3.37 MH/LM

Secondary Cable trays & Supports = 1.89 MH/LM

Junction Box, Sleeve & Supports = 26.65 MH/Set

Cable Pulling -  units to control room = 0.10 MH/LM

Cable Pulling -  junction box to instruments = 0.76 MH/LM

Panel Installation = 92.23 MH/NB

Cable Ladder = 6.18 MH/LM

Instruments Supports = 11.26 MH/LM

Air Instrument Supports = 3.62 MH/LM

Copper tubes & fittings 0.76 MH/LM

Signal Lines = 1.05 MH/LM

Sand bedding = 0.5 MH/cu.m

Tile laying ะะ 0.35 MH/sq.m

ELECTRICITY

Panel Installation = 47 MH/Col

Transformer Installation = 176.23 MH/NB

Equipment Installation = 40.83 MH/NB

Cable Trays = 3.63 MH/LM

Earthing Networks = 0.64 MH/LM

High Voltage Cable Pulling = 0.22 MH/LM
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Lighting Devices & Supports zz 15.30 MH/NB

33 KV Cable Laying & Termination = 0.40 MH/LM

Main Cable Tray = 3.71 MH/LM

Secondary Cable Tray = 1.24 MH/LM

Sand Bedding = 0.50 MH/cu.m

Tile Laying = 0.35 MH/sq.m

CIVIL WORK

Concrete Productions = 2.54 MH/cu.m

Rebar Préfabrication = 65.81 MH/MT

Form Préfabrication = 2.88 MH/sq.m

C oncrete work at Site
Foundation = 23.46 MH/cu.m

Elevations = 54.33 MH/ cu.m

Cone. Trenches = 48.50 MH/ cu.m

Pit Sump = 173.67 MH/cu.m

Pipe Bridge , Sleepers = 30.60 MH/ cu.m

Sleeve & Road Crossing = 24.72 MH/ cu.m

Tank Foundations = 31.28 MH/ cu.m

Retention Walls = 30.97 MH/ cu.m

Paving = 24.73 MH/ cu.m

Settina o f P re-cast
Structures = 6.18 MH/ cu.m

Valve Pits & Manhole = 18.27 MH/ cu.m

Cone. Trenches = 11.58 MH/ cu.m

Fire Proofina
Structural (Casting) =: 125.84 MH/cu.m

Equipment (Gunning) = 63.36 MH/ cu.m

Cone. Préfabrication (Includes all w orks)

Column, beams, slabs & acroteries = 27.59 MH/ cu.m

Cone. Trenches = 21.41 MH/ cu.m

Valve Pits & Manholes = 38.70 MH/ cu.m



Tile for Cable Trenches = 23.51 MH/ cu.m

Tile for Waterproofing - 24.24 MH/ cu.m

CHB = 17.92 MH/ cu.m

STEEL BUILDINGS

Concrete Production = 2.04 MH/cu.m

Form Preparation = 3.29 MH/sq.m

Rebar Preparation = 51.97 MH/MT

Rebar Installation = 48.53 MH/MT

Form Installation = 3.83 MH/sq.m

Scaffolding = 0.85 MH/cu.m

Cone. Pouring = 4.74 MH/cu.m

Form Stripping = 0.67 MH/sq.m

Bituminous Coating = 0.16 MH/sq.m

Paving (Slab on Fill) = 5.01 MH/cu.m

Setting Pre-cast = 75.95 MH/cu.m

Structural steel Erection = 32.81 MH/MT

Roofing and Side Cladding = 1.27 MH/sq.m

CHB Laying = 3.20 MH/sq.m

Plastering = 4.08 MH/sq.m

False Ceiling = 3.23 MH/sq.m

Carpentry works (door and windows) = 15.59 MH/sq.m

Tile Laying = 13.41 MH/sq.m

Painting (Masonry, three Coats) = 1.00 MH/sq.m

CONCRETE BUILDINGS

Concrete Production = 2.30 MH/cu.m

Form Préfabrication = 3.20 MH/sq.m

Rebar Préfabrication = 54.58 MH/MT

Rebar Installation _ 15.10 MH/MT

Form Installation ■ 4.08 MH/sq.m



Concrete Pouring = 4.37 MH/cu.m

Form Stripping = 0.94 MH/sq.m

Scaffoldings zz 0.75 MH/cu.m

Paving ( slab on fill ) = 5.39 MH/cu.m

Bituminous Coating = 0.15 MH/sq.m

Setting of Pre-cast = 11.52 MH/cu.m

CHB Laying = 4.34 MH/sq.m

Plastering = 3.64 MH/sq.m

Roofing Protection ( Sand and tiles) 1= 2.83 MH/sq.m

Water Proofing zz 2.94 MH/sq.m

8. EQUIPMENT INSULAITON

1 V2 “ thk. zz 1.115 MH/sq.ft.

2 V2 " thk. = 1.353 MH/sq.ft.

ะ*.JZ-CO zz 2.611 MH/sq.ft.

9. INSTRUMENTATION EQUIPMENT

Indicator = 24 MH/SET

Gauges = 16 MH/SET

Controllers = 24 MH/SET

Receivers = 24 MH/SET

Sand Mounted Instruments = 16 MH/SET

Testing / Calibration zz 40 MH/SET

10. HOT INSULAITON

Equipment Préfabrication = 1.54 MH/sq.m

Equipment Installation

Columns = 6.80 MH/sq.m

Hor. Vessels zz 5.99 MH/sq.m

Exchanges = 6.03 MH/sq.m
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Pumps zz 3.42 MH/sq.m

Piping Préfabrication = 1.92 MH/sq.m

Piping Installation - 4.45 MH/sq.m

Tank Préfabrication = 2.32 MH/sq.m

Instruments (Prefab. And Installation) = 15.83 MH/sq.m

11. SAND BLASTING

Equipment = 0.71 MH/sq.m

Piping = 0.89 MH/sq.m

Instruments = 1.01 MH/sq.m

Steel Structures = 0.44 MH/sq.m

Tanks = 1.32 MH/sq.m

12. PRIMER COATING

Equipment = 0.20 MH/sq.m/Coat

Piping = 0.21 MH/sq.m/Coat

Instruments - 0.26 MH/sq.m/Coat

Steel Structures = 0.19 MH/sq.m/Coat

Tanks = 0.24 MH/sq.m/Coat

13. ARCHITECTURAL 

Masonry Work

CHB wall laying 4” = 1.60 MH/sq.m

CHB wall laying 6” ' - 2.00 MH/sq.m

CHB wall laying 8" = 2.70 MH/sq.m

CHB wall Plastering = 2.00 MH/sq.m

CHB wall tool finish = 1.33 MH/sq.m

6” adobe wall fin. Laying - 0.80 MH/sq.m

Glass bock Laying - 2.14 MH/sq.m



14. Roofing & Siding
Roofing -  Metallic zz 1.0-1.5 MH/sq.m

- Non Metallic = 1.5-2.0 MH/sq.m

Siding - Metallic = 1.3-2.0 MH/sq.m

- Non Metallic = 1.5-2.0 MH/sq.m

15. Floor Finish

Acid Proof mortar plaster = 1.23 MH/sq.m

Cement Floor tiles = 2.67 MH/sq.m

Flagstone Pathway = 3.33 MH/sq.m

FI. Painting = 0.53 MH/sq.m

FI. Hardener ะะ 0.80 MH/sq.m

Marble tiles = 6.67 MH/sq.m

Terrazzo Floor tiles = 8.00 MH/sq.m

Vinyl tiles = 0.74 MH/sq.m

16. Wall Finishes

Cement Plaster Finish V i “ - 2.00 MH/sq.m

Glass Washout = 4.00 MH/sq.m

Marble Tiles = 8.00 MH/sq.m

Mosaic Tiles = 6.00 MH/sq.m

Pebble washout ะ:: 2.67 MH/sq.m

Terrazzo column fin. = 10.67 MH/sq.m

Vitrifies wall tile = 8.00 MH/sq.m

17. Ceiling Finishes

Plywood Ceiling on Nailer ะ: 0.23 MH/sq.m

Acoustic Tile Ceiling - 0.29 MH/sq.m

Concealed Acoustic Tile - 0.29 MH/sq.m

Asbestos Ceiling - 0.17 MH/sq.m

Partitions

Double Wood Plywood Partition - 2.75 MH/sq.m

Glass Partition - 1.15 MH/sq.m

Louver Partition — 3.40 MH/sq.m



18. Painting

Metal Surface = 0.20 MH/sq.m

Wooden Surface = 0.24 MH/sq.m

Concrete Surface = 0.24 MH/sq.m

Structural Steel 

Fabrication
Light Weight = 100-130 MH/MT

Heavy Weight = 50-90 MH/MT

Grating = 30-50 MH/MT

Stair Thread Grating = 4.0-5.0 MH/MT

Mise. Steel = 50-60 MH/MT

Erection
Light Weight = 60-100 MH/MT

Heavy Weight = 30-60 MH/MT

Stack = 250-300 MH/MT

Tanks _ 200-215 MH/MT



ภาคผนวก ( ค )
แผนผงของโครงการ
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ป ร ะ ว ิต ิผ ู ้ เ ข ีย น ว ิท ย า น ิพ น ธ ์

นาย กูอะหรง อีแต เกิดวันที่ 25 มิถุนายน พ.ศ. 2510 ที่จังหวัดสงขลา สำเร็จ 

การศึกษาปริญญาวิศวกรรมศาสตร์ คณะวิศวกรรมศาสตร์ จากจุฬาลงกรณ์มหาวิทยาลัย ในป ี

การศึกษา 2533 และเข้าศึกษาต่อในระดับใ]ริญญามหาบัณฑิต ที่ภาควิชาวิศวกรรมอุตสาหการ 

คณะวิศวกรรมศาสตร์ จุฬาลงกรณ์มหาวิทยาลัย ในปีการศึกษา 2543


	รายการอ้างอิง
	ภาคผนวก
	ภาคผนวก ( ก )
	ภาคผนวก (ข )
	ภาคผนวก ( ค )

	ประวัติผู้เขียนวิทยานิพนธ์

